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A. BARRIER REMOVAL IMPLEMENTATION SCHEDULE                                          
GENERAL FUND DETAILED SURVEYS                                                                        

 
 
A.1 ADA Transition Plan Update Probable Construction Costs 

Summary and Implementation Schedule 
 
A detailed ADA Transition Plan - Barrier Removal report for each of 
the nine priority General Fund facilities were developed using the 
information of the nine Accessibility Survey reports found in Technical 
Appendix A and the program accessibility evaluations found in 
Technical Appendix B. These detailed barrier removal reports are 
included in Chapter 3 of this report. Each item was categorized under 
the column BR (Barrier Removal) with A, B and C priorities, see 
Chapter 1 - Section I for methodology and prioritization criteria used. 
 
The budgetary costs estimates and prioritization of barrier removal 
were derived through the program accessibility analysis and 
determination of what physical barriers must be removed in order to 
provide program access to the primary function of each of these nine 
existing facilities. City staff evaluated the survey reports and 
determined if program access could be accomplished with 
programmatic solutions or changes to policies, practices and 
procedures instead of physical barrier removal, given the fact that 
these are existing facilities. 
 
The Transition Plan total probable construction costs for the nine 
priority General Fund facilities are divided into three priority 
categories as follows:  
 

o Priority A: are the physical barriers that must be removed 
to provide program access to the City’s programs, services 
and activities.  

 
o Priority B: includes barriers not required to be removed, but 

where removal would greatly enhance the level of program 
accessibility.  

 

 1 



  
                                                                                                                               
 
 
 

GILDA PUENTE-PETERS, ARCHITECTS                                                     CITY OF SANTA BARBARA           
Universal       Design      Specialists                                                  ADA Transition Plan Update 
GPPA ©  2007  All Rights Reserved                                                         
 
  
 

  

TRANSITION PLAN BUDGET AND IMPLEMENTATION SCHEDULE 
Chapter 2 

 2 

o Priority C: includes barriers not required to be removed, to 
provide program access, but where removal would provide a 
mild to moderate improvement in current program 
accessibility.  

 
The removal of priority barriers B and C will make the facilities more 
accessible, providing persons with disabilities more independent 
access to City of Santa Barbara programs, services and activities, 
without having to rely heavily on program solutions and staff 
assistance. 
 
The ADA Transition Plan budgetary probable construction cost 
estimate and implementation schedule for the nine detailed priority 
General Fund facilities are summarized below: 
 

o Table TP–1 contains the cost summary for barrier removal 
of priority A items, which construction cost estimate totals    
$340,360.00 and the grand total cost including soft cost and 
inflation factor is $459,486.00.  

 
o Table TP–2 contains the barrier removal implementation 

schedule for Priority A items, which will be implemented in a 
two-year period: 

o Priority A – FY 07-08:  $ 300,000.00   
o Priority A – FY 08-09:  $ 166,663.00   

 
o Table TP–3 contains the barrier removal implementation 

schedule breakdown for Priority A items by facility, indicating 
summary of costs for public right-of-way, site and floors 
within the building. These summary costs come from the 
ADA Transition Plan - Barrier Removal database included in 
Chapter 3 of this report.  

 
o Table TP–4 contains the barrier removal cost summary for 

Priorities A, B and C items, including the soft cost and 
inflation factors in the total: 

o Priority A:  $ 459,486.00   
o Priority B:  $ 3,277,779.00   
o Priority C:  $ 4,484,654.00   
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o Table TP–5 contains the barrier removal sample 
implementation schedule for Priorities A, B and C items.  

 
The fiscal year 2007-2008 includes the cost to renovate the 
Central Library restrooms that were deemed to be the 
highest priority since these restrooms are highly used by the 
community, Priority A.  
 
The remaining Priority A items are scheduled for removal in 
the fiscal year 2008-2009 as well as some other Priority B 
items up to the projected budget of approximately 
$200,000.00.  
 
The remaining Priorities B and C items were projected up to 
fiscal year 2036-2037 using an approximate budget of 
$250,000.00 per year, except the last year that has the 
$900,000.00 budgetary construction cost estimate to build a 
City Hall new accessible elevator from the basement level to 
the second floor. An interim solution for the elevator is 
scheduled earlier in the process, providing a new control 
panel on the sidewall as you enter the elevator, a mirror in 
the back wall (to help persons using a wheelchair to see who 
is in the back prior to getting backing-off the elevator)and 
other minor improvements to enhance the usability of this 
existing elevator.    

 
A.2.  ADA Transition Plan Probable Construction Cost Estimates, Soft 

Costs and Inflation Factor. 
 

The preliminary probable construction cost estimates found in the 
ADA Transition Plan - Barrier Removal database do not include the 
soft cost that can vary from 30% - 50% depending on the project, 
location, implementation methods, etc. The soft cost factor used 
for this project is 35% of the construction cost estimate. These 
estimates can fluctuate significantly depending on the specific design 
solution, method and timeframe of the mitigation process, phased 
projects, use of construction managers, bidding climate, etc. These 
soft costs have been applied to the bottom line of the costs 
summaries and implementation schedule.  
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A yearly inflation factor of 4.5% compounded has been added 
starting on year 2 of the implementation schedule, for the length of 
the duration of the barrier removal process.   
 
It is important to remember that these budgetary cost estimates can 
vary significantly depending on the approach used for barrier 
removal, whether barrier removal is performed in-house by City 
maintenance staff or using outside consultants and contractors, 
bidding climate, etc.  
 
Another important variable is the quantity of repetitive work 
performed, if barrier removal is performed all at once for a specific 
type of item, for instance signage or lever hardware installation or in 
a phased manner for each facility or specific items within the facility.  
 
 
 

  
B. GENERAL FUND DETAILED SURVEYS                                                                

 
 

 
B.1  Detailed Accessibility Surveys – Cost Summary: 

Below is a summary of probable construction cost estimates for physical 
barrier removal for the nine priority General Fund facilities included in the 
Accessibility Survey reports. These reports, as indicated in Chapter 1, 
should be used only when altering these facilities, to find out the 
existing physical barriers.  

      Construction  Including   
  Facility    Cost  Soft Cost 

 
1. City Hall and Annex   $  2,338,757     $ 3,157,322 
2. Eastside Library   $     173,947     $    234,828 
3. Central Library     $  1,055,685     $ 1,425,175 
4. Cabrillo Pavilion Arts Center  
      and Bath House      $     515,506     $    695,933 
5. Police Station     $  1,259,766     $ 1,700,000 
6. Westside Community Center $     413,600     $    558,360 
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7. Community Development/  
       Public Works   $     532,162     $    718,418 
8. McKenzie Park   $     687,043     $    927,508 
9. Alice Keck Park   $  1,109,728     $ 1,498,134 
Total    $  8,086,194    $10,915,678 

 
 
 
 
 

  
C. GENERAL FUND FACILITY RANKING 

 
 

The results of the Transition Plan prioritization process and ranking of 
General Fund City-wide facilities in terms of priority for barrier removal 
are summarized in the attached tables at the end of this chapter: Table  
FR-1 and Table FR-2. 
 
Table FR-1 reflects the prioritization of General Fund facilities when 
looking at the City in its entirety. The ranking of the General Fund 
departments was developed consulting persons with disabilities in the 
public outreach meetings.  

 
Table FR-2 reflects the prioritization of General Fund facilities within 
each department. The criteria used to develop a facility ranking within 
each department included but was not limited to: path of travel to and 
location of primary public programs, level and frequency of public use 
of each facility, uniqueness of the program, level of current physical 
access, whether the facility is leased by the city to third parties or not, 
whether or not the facility is scheduled for renovation, demolition or 
relocation, whether altering the facility would be a financial burden to 
the city or if physical changes are technically infeasible. 
 
The information used for this analysis came from the physical general 
accessibility evaluations conducted by the Consultant for these 
facilities as well as the results of the program accessibility survey 
questionnaires completed by City staff.  
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D. ENTERPRISE FUND FACILITY RANKING  

 
 

The results of the Transition Plan prioritization process and ranking of 
Enterprise Fund facilities in terms of priority for barrier removal are 
summarized in the attached tables at the end of this chapter: Table  
FR-3 and Table FR-4. 
 
Table FR-3 reflects the prioritization of Enterprise Fund facilities when 
looking at the City in its entirety. The ranking of the Enterprise Fund 
departments was developed by consulting persons with disabilities in 
the public outreach meetings.  
 
Table FR-4 reflects the prioritization of Enterprise Fund facilities within 
each department. The criteria used to develop a facility ranking within 
each department included but was not limited to: path of travel to and 
location of primary public programs, level and frequency of public use 
of each facility, uniqueness of the program, level of current physical 
access, whether the facility is leased by the city to third parties or not, 
whether or not the facility is scheduled for renovation, demolition or 
relocation, whether altering the facility would be a financial burden to 
the city or if physical changes are technically infeasible. 
 
The information used for this analysis came from the physical general 
accessibility evaluations conducted by the Consultant for these 
facilities as well as the results of the program accessibility survey 
questionnaires completed by City staff.  

 

 6 



CITY OF SANTA BARBARA - ADA TRANSITION PLAN UPDATE TABLE  TP-1
GENERAL FUND DETAILED SURVEYS
BARRIER REMOVAL COST SUMMARY - PRIORITY A

No. FACILITY PRIORITY  A

1 City Hall and Annex $2,190

2 Central Library  $307,750

3 Cabrillo Pavilion Arts Center and East Beach Bath House $0

4 Police Station $5,050

5 Westside Community Center $13,800

6 Community Development/Public Works $0

7 McKenzie Park $0

8 Alice Keck Memorial Park $0

9 Eastside Library $11,570

TOTALS PRELIMINARY PROBABLE CONSTRUCTION COST ESTIMATE $340,360

GRAND TOTAL INCLUDING A 35% SOFT COST $459,486

Note: The cost above are probable construction cost estimates including a 35% soft cost.

INFLATION FACTOR: Construction Cost Index of 4.5% $0

GRAND TOTAL INCLUDING INFLATION FACTOR $459,486

Note: The costs summarized above are probable construction cost estimates for budgetary purposes only. 
The final costs can vary depending on the actual design solution, implementation method, bidding climate, 
etc. The soft cost applied is 35% of the construction cost estimate, for planning costs, fees, 
contingencies, etc.. The inflation factor used is the Construction Cost Index of 4.5% compounded over the 
duration of the Transition Plan. The Transition Plan is a living document, it needs to be updated yearly to 
reflect actual budgets and Barrier Removal Projects accomplished. Priorities may change depending 
on other City Capital Improvement projects or request for accommodation from the disability 

community. Otherwise it is important to follow the priorities established as closely a possible, 

since a great deal of interactive thinking was involved in the development of this plan. 
The priority category "A", are barriers required to be removed to provide program access.
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CITY OF SANTA BARBARA - ADA TRANSITION PLAN UPDATE TABLE TP-2
GENERAL FUND DETAILED SURVEYS
BARRIER REMOVAL IMPLEMENTATION SCHEDULE - PRIORITY A

No. FACILITY FY 07-08 FY 08-09 TOTALS

1 City Hall and Annex $0 $2,190 $2,190

2 Central Library  $222,222 $85,528 $307,750

3 Cabrillo Pavilion Arts Center and East Beach Bath House $0 $0 $0

4 Police Station $0 $5,050 $5,050

5 Westside Community Center $0 $13,800 $13,800

6 Community Development/Public Works $0 $0 $0

7 McKenzie Park $0 $0 $0

8 Alice Keck Memorial Park $0 $0 $0

9 Eastside Library $0 $11,570 $11,570

TOTALS PER YEAR $222,222 $118,138 $340,360

GRAND TOTAL INCLUDING A 35% SOFT COST $300,000 $159,486 $459,486

Note: The cost above are probable construction cost estimates including a 35% soft cost.

INFLATION FACTOR: Construction Cost Index of 4.5% $0 $7,177 $42,284

GRAND TOTAL INCLUDING INFLATION FACTOR $300,000 $166,663 $501,770

Note: The costs summarized above are probable construction cost estimates for budgetary purposes only. 
The final costs can vary depending on the actual design solution, implementation method, bidding climate, 
etc. The soft cost applied is 35% of the construction cost estimate, for planning costs, fees, 
contingencies, etc.. The inflation factor used is the Construction Cost Index of 4.5% compounded over the 
duration of the Transition Plan. The Transition Plan is a living document, it needs to be updated yearly to 
reflect actual budgets and Barrier Removal Projects accomplished. Priorities may change depending 
on other City Capital Improvement projects or request for accommodation from the disability 

community. Otherwise it is important to follow the priorities established as closely a possible, 

since a great deal of interactive thinking was involved in the development of this plan. 
The priority category "A", are barriers required to be removed to provide program access.
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CITY OF SANTA BARBARA -  ADA TRANSITION PLAN UPDATE  TABLE  TP-3

BARRIER REMOVAL IMPLEMENTATION SCHEDULE BREAKDOWN  - PRIORITY A   

No. FACILITY FY 07-08 FY 08-09 TOTALS

1 CITY HALL & ANNEX
1 Public Right-of-Way $0 $0 $0
2 Site $0 $0 $0
3 City Hall First Floor $0 $1,750 $1,750
4 City Hall Second Floor $0 $0 $0
5 City Hall Basement $0 $440 $440
6 City Hall Annex $0 $0 $0

TOTAL $0 $2,190 $2,190

2 CENTRAL LIBRARY
1 Public Right-of-Way $0 $50 $50
2 Site $0 $2,320 $2,320
3 Central Library Main Floor $222,222 $82,788 $305,010
4 Central Library Upper Floor $0 $320 $320
5 Central Library Lower Floor $0 $50 $50

TOTAL $222,222 $85,528 $307,750

3
1 Public Right-of-Way $0 $0 $0
2 Site $0 $0 $0
3 Cabrillo Pavilion Arts Center - Main Floor $0 $0 $0
4 Cabrillo Pavilion Arts Center - West Roof Level $0 $0 $0
5 Cabrillo Pavilion Arts Center - East Roof Level $0 $0 $0
6 Cabrillo Pavilion Arts Center - Lower Floor $0 $0 $0

TOTAL $0 $0 $0

4 POLICE STATION
1 Public Right-of-Way $0 $0 $0
2 Site $0 $0 $0
3 Police Station - First Floor $0 $5,050 $5,050
4 Police Station - Second Floor $0 $0 $0
5 Police Station - Basement $0 $0 $0

TOTAL $0 $5,050 $5,050

5 WESTSIDE COMMUNITY CENTER
1 Public Right-of-Way $0 $0 $0
2 Site $0 $13,800 $13,800
3 Building One $0 $0 $0
4 Building Two $0 $0 $0
5 Building Three $0 $0 $0
6 Building Four $0 $0 $0

TOTAL $0 $13,800 $13,800
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CITY OF SANTA BARBARA -  ADA TRANSITION PLAN UPDATE  TABLE  TP-4

BARRIER REMOVAL IMPLEMENTATION SCHEDULE BREAKDOWN  - PRIORITY A   

PR FACILITY FY 07-08 FY 08-09 TOTAL S

6 COMMUNITY DEVELOPMENT/PUBLIC WORKS
1 Public Right-of-Way $0 $0 $0
2 Site $0 $0 $0
3 Community Development - Public Works First Floor $0 $0 $0
4 Community Development - Public Works Second Floor $0 $0 $0

TOTAL $0 $0 $0

7 MCKENZIE PARK
1 Public Right-of-Way $0 $0 $0
2 Site $0 $0 $0
3 Building LPS 1A $0 $0 $0
4 Building LPS 1B $0 $0 $0
5 Building LPS C1, C2, C3 $0 $0 $0
6 Building LPS 1D $0 $0 $0
7 Building LPS 1E $0 $0 $0
8 Building LPS 1F $0 $0 $0
9 Building LPS F2 $0 $0 $0

10 Building LPS F3 & F4 $0 $0 $0
11 Building LPS 1G $0 $0 $0

TOTAL $0 $0 $0

8 ALICE KECK MEMORIAL PARK
1 Public Right-of-Way $0 $0 $0
2 Site $0 $0 $0

TOTAL $0 $0 $0

9 EASTSIDE LIBRARY
1 Public Right-of-Way $0 $0 $0
2 Site $0 $250 $250
3 Eastside Branch Library First Floor $0 $11,320 $11,320

TOTAL $0 $11,570 $11,570

TOTAL $222,222 $118,138 $340,360

GRAND TOTAL INCLUDING A 35% SOFT COST $300,000 $159,486 $459,486
Note: The cost above are probable construction cost estimates including a 45% soft cost.

INFLATION FACTOR: Construction Cost Index of 4.5% $0 $7,177 $42,284

GRAND TOTAL $300,000 $166,663 $501,770
Note: The cost above are probable construction cost estimates for budgetary purposes only, acutual cost can vary 
depending in the design solution. The soft cost included is 35% of the construction cost.
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CITY OF SANTA BARBARA - ADA TRANSITION PLAN UPDATE TABLE TP-4
GENERAL FUND DETAILED SURVEYS
BARRIER REMOVAL COST SUMMARY - PRIORITIES A, B & C

No. FACILITY PRIORITY A PRIORITY B PRIORITY C

1 City Hall and Annex $2,190 $1,820,282 $286,635

2 Central Library  $307,750 $400 $412,125

3 Cabrillo Pavilion Arts Center and East Beach Bath House $0 $165,690 $264,236

4 Police Station $5,050 $91,700 $77,815

5 Westside Community Center $13,800 $77,390 $242,227

6 Community Development/Public Works $0 $9,200 $128,996

7 McKenzie Park $0 $92,520 $444,388

8 Alice Keck Memorial Park $0 $65,168 $1,044,560

9 Eastside Library $11,570 $1,080 $141,042

TOTALS PRELIMINARY CONSTRUCTION COST $340,360 $2,323,430 $3,042,024

GRAND TOTAL INCLUDING A 35% SOFT COST $459,486 $3,136,631 $4,106,732

Note: The cost above are probable construction cost estimates including a 35% soft cost.

INFLATION FACTOR: Construction Cost Index of 4.5% $0 $141,148 $377,922

GRAND TOTAL INCLUDING INFLATION FACTOR $459,486 $3,277,779 $4,484,654

Note: The costs summarized above are probable construction cost estimates for budgetary purposes only. 
The final costs can vary depending on the actual design solution, implementation method, bidding climate, 
etc. The soft cost applied is 35% of the construction cost estimate, for planning costs, fees, 
contingencies, etc.. The inflation factor used is the Construction Cost Index of 4.5% compounded over the 
duration of the Transition Plan. The Transition Plan is a living document, it needs to be updated yearly to 
reflect actual budgets and Barrier Removal Projects accomplished. Priorities may change depending 
on other City Capital Improvement projects or request for accommodation from the disability 

community. Otherwise it is important to follow the priorities established as closely a possible, 

since a great deal of interactive thinking was involved in the development of this plan. 

Note all barriers in the Transition Plan are required to be removed, unless a facility modification 
is done. The priority category "A", are barriers required to be removed to provide program access.
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CITY OF SANTA BARBARA - ADA TRANSITION PLAN UPDATE TABLE TP-5
GENERAL FUND DETAILED SURVEYS  
BARRIER REMOVAL BUDGET SUMMARY - PRIORITIES A, B & C

No. FACILITY
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 3

6-
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TOTALS

1 City Hall and Annex $0 $26,190 $170,000 $170,000 $170,000 $170,000 $170,000 $46,282 $0 $0 $130,000 $156,635 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $900,000 $2,109,107

2 Central Library  $222,222 $85,528 $0 $0 $0 $0 $0 $400 $0 $0 $0 $13,500 $170,000 $170,000 $58,625 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $720,275

3

Cabrillo Pavilion Arts 
Center and East 
Beach Bath House $0 $0 $0 $0 $0 $0 $0 $123,000 $42,690 $0 $0 $0 $0 $0 $111,000 $153,236 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $429,926

4 Police Station $0 $5,050 $0 $0 $0 $0 $0 $0 $91,700 $0 $0 $0 $0 $0 $0 $16,500 $61,315 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $174,565

5
Westside Community 
Center $0 $13,800 $0 $0 $0 $0 $0 $0 $35,500 $41,890 $0 $0 $0 $0 $0 $0 $108,500 $133,727 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $333,417

6

Community 
Development/ Public 
Works $0 $0 $0 $0 $0 $0 $0 $0 $0 $9,200 $0 $0 $0 $0 $0 $0 $0 $36,500 $92,496 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $138,196

7 McKenzie Park $0 $0 $0 $0 $0 $0 $0 $0 $0 $92,520 $0 $0 $0 $0 $0 $0 $0 $0 $77,500 $170,000 $170,000 $26,888 $0 $0 $0 $0 $0 $0 $0 $0 $536,908

8
Alice Keck Memorial 
Park $0 $0 $0 $0 $0 $0 $0 $0 $0 $26,000 $39,168 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $143,000 $170,000 $170,000 $170,000 $170,000 $170,000 $51,560 $0 $0 $1,109,728

9 Eastside Library $0 $11,570 $0 $0 $0 $0 $0 $0 $0 $0 $1,080 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $118,500 $22,542 $0 $153,692

TOTALS 
PRELIMINARY 
CONSTRUCTION 
COST $222,222 $142,138 $170,000 $170,000 $170,000 $170,000 $170,000 $169,682 $169,890 $169,610 $170,248 $170,135 $170,000 $170,000 $169,625 $169,736 $169,815 $170,227 $169,996 $170,000 $170,000 $169,888 $170,000 $170,000 $170,000 $170,000 $170,000 $170,060 $22,542 $900,000 $5,705,814

GRAND TOTAL 
INCLUDING A 35% 
SOFT COST $300,000 $191,886 $229,500 $229,500 $229,500 $229,500 $229,500 $229,071 $229,352 $228,974 $229,835 $229,682 $229,500 $229,500 $228,994 $229,144 $229,250 $229,806 $229,495 $229,500 $229,500 $229,349 $229,500 $229,500 $229,500 $229,500 $229,500 $229,581 $30,432 $1,215,000 $7,702,849

Note: The cost above are probable construction cost estimates including a 35% soft cost.
INFLATION FACTOR: 
Construction Cost Index
of 4.5% $0 $8,635 $21,120 $21,120 $21,120 $21,120 $21,120 $21,080 $21,106 $21,071 $21,151 $21,137 $21,120 $21,120 $21,073 $21,087 $21,097 $21,148 $21,119 $21,120 $21,120 $21,106 $21,120 $21,120 $21,120 $21,120 $21,120 $21,127 $2,800 $111,810 $672,224
GRAND TOTAL 
INCLUDING 
INFLATION FACTOR $300,000 $200,521 $250,620 $250,620 $250,620 $250,620 $250,620 $250,151 $250,458 $250,045 $250,985 $250,819 $250,620 $250,620 $250,067 $250,231 $250,347 $250,954 $250,614 $250,620 $250,620 $250,455 $250,620 $250,620 $250,620 $250,620 $250,620 $250,708 $33,232 $1,326,810 $8,375,073

Note: 
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The costs summarized above are probable construction cost estimates for budgetary purposes only. The final costs can vary depending 
on the actual design solution, implementation method, bidding climate, etc. The soft cost applied is 35% of the construction cost estimate, 
for planning costs, fees, duration of the Transition Plan. The Transition Plan is a living document, it needs to be updated yearly to reflect 
actual budgets and Barrier Removal Projects accomplished. Priorities may change depending on other City Capital Improvement projects 
or request for accommodation from the disability community. Otherwise it is important to follow the priorities established as closely a 
possible, since a great deal of interactive thinking was involved in the development of this plan. is done. 
The priority category "A", are barriers required to be removed to provide program access.  Note all barriers in the Transition 
Plan are required to be removed, unless a facility modification 
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CITY OF SANTA BARBARA                              TABLE FR-1 
GENERAL FUND - FACILITY RANKING
NO. FACILITY

1 9 PRIORITY FACILITIES WITH DETAIL EVALUATIONS
1 City Hall and Annex 
2 Central Library  
3 Cabrillo Pavilion Arts Center and Bath House   
4 Police Station
5 Westside Community Center
6 Community Development/Public Works
7 MacKenzie Park (incl.lawn bowls)
8 Alice Keck Park
9 Eastside Library

2 PARKS AND RECREATION
1 Mulligans Restaurant
2 Municipal Golf Course
3 East Beach Grill
4 Skater's Point
5 Mission Historical & Rose Garden
6 1235 Chapala Teen Center
7 Douglas Family Preserve
8 Morton Bay Fig Tree
9 Franceschi Park
10 Franklin Community Center
11 Carrillo Recreation Center & Gymnasium
12 Los Banos del Mar Pool
13 Oak Park
14 Ortega Park
15 Ortega Welcome House
16 Las Positias Tennis Courts
17 Dwight Murphy Field
18 De La Guerra Park
19 Municipal Tennis Center
20 Chase Palm Park Expansion
21 Ortega Park Pool
22 Oak Park wading pool
23 West Beach wading pool
24 Eastside Neighborhood
25 Louise Lowry Davis Center

26 Spencer Adams Park (w/lawn bowls)
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CITY OF SANTA BARBARA                              TABLE FR-1 
GENERAL FUND - FACILITY RANKING
NO. FACILITY

2 PARKS AND RECREATION
27 Alameda Park
28 Chase Palm Park   
29 Leadbetter Beach
30 Skofield Park
31 Stevens Park
32 Cabrillo Ball Park                      
33 Pershing Park (tennis, softball, baseball)
34 Bohnett Park
35 La Mesa Park
36 Shoreline Park
37 East Beach
38 West Beach 
39 Casa las Palmas
40 Recreation Main Office 
41 Parks Administration 
42 Sheffield Reservoir
43 Parque de los Ninos
44 Plaza Vera Cruz
45 Willowglen Park
46 Parma Park
47 Andree Clark Bird Refuge
48 Escondido Park
49 Hidden Valley Park
50 Hilda Ray Park
51 Mesa Lane Steps
52 Thousand Steps
53 Shoreline Park Steps

3 FIRE STATIONS
1 Fire Station #1 (Under Construction)
2 Fire Training Facility 30A, 30B, 30C 
3 Fire Station #3 
4 Fire Station #7 
5 Fire Station #6 
6 Fire Station #5 
7 Fire Station #4 
8 Fire Station #2 
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CITY OF SANTA BARBARA                              TABLE FR-1 
GENERAL FUND - FACILITY RANKING
NO. FACILITY

4 OTHER FACILITIES
1 RDA Train Station
2 ICS - Motor Pool
3 Public Works Facility Division Maintenance

5 INTRA CITY SERVICES
1 Intra City Services Annex

6 LIBRARIES
1 Goleta Library: (Program Evaluation only)
2 Carpinteria Library: (Program Evaluation only)
3 Montecito Library: (Program Evaluation only)
4 Solvang Library: (Program Evaluation only)
5 Santa Ynez Library: (Program Evaluation only)
6 Los Olivos Library: (Program Evaluation only)
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 1 CITY ADMINISTRATIVE SERVICES DEPARTMENT

1  ANA 735 A City Hall  735 Anacapa Street High 

Elections, access to 
public records, public 
meetings, utilities, 
accounts payable, 
business licenses, 
administration, risk 
management.

Equivalent 
facilitation - 
basement utility 
billing provided at 
first floor. Yes  - Low High

POT, curb ramps, 
detectable warnings, 
grates, passenger 
loading, parking, 
elevator, basement 
entrance & second 
means of egress, 
restrooms, stairs-
handrails, signage, 
counters, drinking 
fountains, protruding 
objects, conference 
rooms, council 
chambers, fire alarm 
pulls, assistive 
listening devices, 
doors

2  ANA 735 B City Hall Personnel Annex  735 Anacapa Street N.A. Information systems.

Minimal customer 
contact with 
professional service 
contractors. 
Complaints about 
inability to use 
restroom. Yes  - Low Medium

POT, grates, 
elevator, entrance 
with step, restrooms, 
signage,  protruding 
objects, conference 
room, picnic tables
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 2 COMMUNITY DEVELOPMENT DEPARTMENT

3 GAR 630 B
Community Development - 
Public Works 630 Garden St High

Community 
Development: Public 
meetings, services, 
permit issuance, plan 
review and cashiering. 
Public Works: permits, 
plan check, public 
meetings in various 
meeting rooms.

Community 
Developmment: 
accommodates 
frequently the 
needs of persons 
with disabilities. 
Public Works: lower 
counter - tables or 
conference rooms 
are used if the 
customer is in a 
wheelchair. Yes No Medium

Medium-
High

POT, curb ramps, 
detectable warnings, 
grates, parking, 
elevator, basement 
entrance & second 
means of egress, 
restrooms, stairs-
handrails, signage, 
counters, drinking 
fountains, protruding 
objects, conference 
rooms, fire alarms 
pulls, assistive 
listening devices, 
doors, picnic tables, 
bench

4  RDA Train Station  High

Train depot services, 
loading and unloading 
of rail passengers, 
purchase of rail tickets, 
etc. Yes  - Low High

Detectable warnings, 
ramp handrail 
extensions, door 
width & effort, 
signage, pass thru, 
restrooms, phone 
signage, kick plates
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Architecture   Planning   Universal Design  2



CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 3 FIRE DEPARTMENT

5 WCR 121 A Fire Station #1 121 West Carrillo St  

Newly renovated in 
2007, not part of 
this study 

6 1 SOL 30 A
Fire Training Facility 30A, 
30B, 30C 30 South Olive Street Low

CERT classes, 
Firefighter graduations

CERT classes have 
worked out fine. 
Program can not be 
moved to other 
location. Yes No High Low

Accessible path of 
travel from public 
right-of-way, parking, 
fire-life safety, 
signage, ramp 
handrails, grate 
replacement, public 
restrooms, drinking 
fountain, eye wash 
and doors issues. 

7 2 ESO 415 A Fire Station #3 415 East Sola Street Low School tours

School tours, some 
with persons with 
disatilities with no 
problem No No Medium Medium

Public telephone 
issues, TTY, fire life 
safety issues, 
signage, doors and 
stair issues, 
detectable warnings 
at sidewalk/driveway 
and curb ramps, 
sidewalk cross 
slopes, unisex public 
restroom, kitchen 
sink and accessories

8 3 STW 2411 A Fire Station #7 2411 Stanwood Dr. Low School tours

Rarely give school 
tours, no problem 
accommodating 
children with 
disabilities No No Medium Medium

Handrails/extensions, 
contrasting color 
striping at stair, 
counter, public 
telephone issues, 
TTY, fire life safety 
issues, signage, 
doors hardware and 
force to operate, 
detectable warnings 
at sidewalk/driveway 
and curb ramps, 
sidewalk cross 
slopes, small public 
restroom and 
shower, kitchen sink 
and accessories. 
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

9 4 CLF 1801 A Fire Station #6 1802 Cliff Drive Low School tours

Many school tours, 
no problem 
accommodating 
children with 
disabilities No No High Low

Utility cover drop, 
cross slopes, public 
telephone issues, 
TTY, protruding 
objects, signage, 
doors width, 
hardware and strike 
clearances, 
detectable warnings 
at sidewalk/driveway 
and curb ramps, 
sidewalk cross 
slopes, small public 
restroom and 
shower, kitchen sink 
and accessories, 
access to patio and 
weight room-
threshold. 

GILDA PUENTE-PETERS, ARCHITECTS
Architecture   Planning   Universal Design  4



CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 3 FIRE DEPARTMENT

10 5 MOD 2505 A Fire Station #5 2505 Modoc Road Low School tours

School tours, some 
with persons with 
disatilities with no 
problem No No High Low

Public telephone 
issues, TTY, fire life 
safety issues, 
signage, doors 
hardware and strike 
clearances, 
detectable warnings 
at sidewalk/driveway 
and curb ramps, 
sidewalk cross 
slopes, public 
restroom and 
shower, kitchen sink 
and accessories, 
access to patio and 
weight room-
threshold. 

11 6 NON 19 Fire Station #4 19 North Ontare Road Low School tours

School tours, some 
with persons with 
disatilities with no 
problem No No Low Medium

Path of travel cross 
slopes, public 
telephone issues, 
TTY, protruding tree 
branches, signage, 
unisex public 
restroom, doors and 
stair issues, 
detectable warnings 
at sidewalk/driveway 
and curb ramps, 
kitchen sink and 
accessories. 

12 7 CAC819 Fire Station #2 819 Cacique Low School tours

School tours, some 
with persons with 
disatilities with no 
problem No No Low High

Public telephone 
issues, TTY,  guy 
wire bracing, 
signage, unisex 
public restroom, 
doors and stair 
issues, detectable 
warnings at 
sidewalk/driveway 
and curb ramps, 
kitchen sink and 
accessories
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 4

13 1 EAP 40 Central Library 40 East Anapamu St High

Library services and a 
variety of programs for 
all ages.

Request for 
assistive listening 
devides - Faulkner 
Gallery. No No High Medium

POT, walk cross 
slopes, curb ramps, 
detectable warnings, 
tree grates, access to 
parking garage-
separation from 
vehicular area, 
elevator, basement 
means of egress, 
restrooms, stairs-
handrails, signage, 
counters, drinking 
fountains, protruding 
objects, conference 
rooms, access to 
terrace, fire alarm 
pulls, assistive 
listening devices, 
doors, kick-plates, 
workstations, stacks-
attendant signage

14 2 EMO 1102 Eastside Library 1102 East Montecito St High

Library services and a 
variety of programs for 
all ages sponsored by 
the library and others-
outside. No No Low High

POT, walk cross 
slopes, curb ramps, 
detectable warnings, 
tree grates, on-street 
parking without curb 
ramp, book drop, 
parking, flag pole, 
automatic door out of 
order, restrooms, 
stairs-handrails, 
signage, counters, 
drinking fountains, 
protruding objects, 
new staff sink, fire 
alarm pulls, doors, 
kick-plates, gate, 
picnic table, 
workstations, book 
stacks-attendant 
signage and narrow 
aisles

15 3 Goleta Library 
Owned by City of 
Goleta High

Library services and a 
variety of programs for 
adults and children, 
programs, lectures and 
story time. No No  - 

16 4 Carpinteria Library
County of Santa 
Barbara Medium

Library services and a 
variety of programs for 
adults and children, 
story time. No No  - 

LIBRARY SERVICES DEPARTMENT
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

17 5 Montecito Library 
County of Santa 
Barbara  

Library services and a 
variety of programs for 
adults and children, 
story time.

Received 
complaint: visitors 
must go around to 
the front of the 
building to gain 
access, parking in 
the back leads to 
stairs. No No High Low  - 

18 6 Solvang Library
County of Santa 
Barbara Low

Library services and a 
variety of programs for 
adults and children, 
story time. No No  - 

19 7 Santa Ynez Library  
Santa Ynez Historical 
Society Low

No programs offered at 
this site. People come 
to pickup and return 
books only.

Open 3 hours a 
week each 
Saturday. Not an 
accessible location. No No High Low  - 

20 8 Los Olivos Library Los Olivos Grange Hall

No programs offered at 
this site. People come 
to pickup and return 
books only.

Open 3 hours a 
week each 
Saturday. Not an 
accessible location. No No High Low  - 
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 5

21 1 EMI 219 B Alice Keck Park
219 East Micheltorena 
St High

Weddings, picnics, 
school field trips, 
garden walks, artist 
painting, photography, 
sitting in park and 
ejoying scenery.  Yes Yes High Medium

Path of travel, stairs, 
handrails, directional 
signage, protection at 
drop to pond.

22 2 Mulligans Restaurant 3500 McCaw Avenue High
Restaurant, bar, 
banquet Yes N/A Low High

POT cross slopes, 
detectable warnings, 
Circulation vending 
machines, tables 
terrace, RR minor Enterprise

23 3 Municipal Golf Course 3500 McCaw Avenue High Golf, practice, pro-shop

Restriction of carts- 
inclement weather, 
SoloRider carts Yes N/A Low High

Parking, POT cross 
slopes, detectable 
warnings, Counter 
Pro-shop,Driving 
Range Enterprise

24 4 East Beach Grill
1118 E Cabrillo Blvd 
Ocean Side High Restaurant Visitors Yes  - High Medium

Sidewalk, Ramp 
handrails, 
Connection to upper 
floor sidewalk, 
Counter, RR, DF Leased

25 5 Skater's Point
Cabrillo Boulevard at 
Garden Street High

Skate Boarding, roller 
bladers Yes Yes Low High

Stairs contrasting 
color-striping, POT 
gap.

26 6 LOL 450 
Mission Historical & Rose 
Garden

Los Olivos and Laguna 
Streets. Medium

Rose Garden, Wedding 
Site, Picnics, 
Photography, Artist 
Painting, Walkers Yes Yes Medium Medium

POT improvements, 
Detectable warnings 
at curb ramps, Stairs, 
Benches,

27 7 CHA 1235
1235 Chapala Teen 
Center 1235 Chapala Street Medium

Teen Activies, video 
games, meetings, 
dance classes, 
recording studio Yes  - Low High

Parking, Stairs, 
Doors, Thresholds, 
Sink

28 8 MDF 2551 Douglas Family Preserve
end of Medcliff Road & 
Selrose Lane Medium

Trails, Dog walkers, 
Hang gliders, Walkers-
Hickers Yes Yes Medium Low

POT from public right 
of way and within 
park, Informational 
signs, No accessible 
Parking  

29 9 WMO 100 Morton Bay Fig Tree
Montecito and Chapala 
Streets Low Veiwing The Fig Tree Yes Yes Low Medium

Bus stop, POT tree 
area

30 10 MRG 1510 Franceschi Park 1510 Mission Ridge Low

Picnic Area, 
horticultural park one of 
kind plant material, 
parking overseeing City

Old Historic 
House/park, steep 
site. Mission 
Historical park 
alternative site Yes Yes Low Low

Parking, RR, door 
hardware, signage, 
building 
entrance/exiting with 
ramps, wheelchair lifts 
and elevator inside the 
house, DF    currently closed

PARKS & RECREATION DEPARTMENT
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

31 11 EMO 1136
Franklin Community 
Center

1136 East Montecito 
Street High

Health services, Food 
distribution, free legal 
services, youth 
mentoring, tutoring, 
employment assistance 
and referral, notary 
public, low cost dental 
referral, Health & 
Nutrition Education 
Program

Ramp, RR 
remodeled Yes No Medium High

POT, Van Parking, 
Counter, DF, Stair, 
Assistive Listening, 
Kitchen under renovation

32 12 ECR 100 A,B
Carrillo Recreation Center 
& Gymnasium 100 East Carrillo Street High

Classes, Indoor Sports, 
Events, Rentals

Equivalent 
facilitation for 
offices-programs 
offered 2nd. Fl., 
equivalent spaces 
1st. Fl.

Schduled for 
remodel  - High Medium

Back entrance/exits, 
No elevator to 2nd. 
Fl., RR, Lift to stage

renovation 
January 2009

33 13 ECB 1118
Cabrillo Pavillion Arts 
Center   1118 E Cabrillo Blvd High Cultural Arts Center

Rental-No City 
Programs  -  - High Medium

Sidewalk, Ramp 
handrails, 
Connection to lower 
floor & Mezzanine, 
Stairs, RR, Showers, 
Lockers, beach 
access

34 14 LPS 1 H Mackenzie Park 1 Las Positas Rd High

Playfields, Dog 
obedience, public 
events No No Yes High Medium

POT, RR, DF, 
Parking
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 5

35 15 SHL 401 Los Banos del Mar Pool 401 Shoreline Drive High Swimming

Clipboard, 
emergency proc-
evac, Key-
wheelchair lift Yes Yes Medium Medium

Ramps, Stairs, 
Doors, Counter, 
Bleachers, Pool lift, 
signage, Lifeguard 
Rm, DF, Weight  
room POT

36 16 WVC 423 A,B,C
Westside Community 
Center

423 West Victoria 
Street High

Work training for youth 
and adults, senior 
citizens nutrition 
program, food 
distribution center, legal 
and medical assistance, 
translation, notary, tax 
assistance, services to 
developmental and 
disabled, adult 
education, rental of 
meeting rooms for 
private and public 
events, information 
referral,  community 
garden rentals, 
community advocacy 
and food catering. 

On-site the 
Independent Living 
Resources Center 
that assists the 
disabled, hearing, 
and visual-
impaired. Special 
Olympics and 
United Cerebral 
Palsy/Work Inc. 
organizations Yes Yes High Medium

Assistive Listening 
Devices, RR, 
Parking, Signage, 
Playground, 
Detectable Warnings-
POT

37 17 WAL 300 Oak Park
300 West Alamar 
Avenue High

Lawn area, Special 
Events, Dance Floor, 
Barbeques, Picnic, 
Weddings, Festivals, 
Walking,  Yes Yes High Low

Bus stop, POT, Curb 
ramps, Parking, 
Stairs, Wheelchair 
Lift to performance 
area, Signage, Sink, 
Playground, RR,  
Benches, Dog waste 
bags, picnic tables, 
Play structure

38 18 EOR 632 Ortega Park 600 East Ortega Street High

Playground, Basketball, 
Baseball, Soft ball, 
Soccer, Picnic, 
Barbeque, Turf Areas No Yes

Curb ramps 
detectable warnings, 
POT, Picninc, 
Bleachers, Sink, 
Trash cans, 
Playground, Stairs, 
Bench, RR minor 

39 19 EOR 632 A Ortega Welcome House 600 East Ortega Street Medium
Rental rooms, Youth 
Summer Programs Meeting room No Yes High Low

Direct POT to main 
entrance, Stair, 
Kitchen pass thru, 
Assistive Listening 
Devices, Door 
hardware, RR minor.

Interior renovation 
FY 2009

PARKS & RECREATION DEPARTMENT
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

40 20 LPS 1002 A,B,C
Las Positias Tennis 
Courts 1002 Las Positas Road High Tennis, lessons

Lessons 
inaccessible steep 
walk & step into 
court-players with 
mobility 
impairments are 
refer to other 
accessible facilities -
Pershin Park, 
Municipal Tennis-
Adaptive Program No Yes High Low

POT to courts & club 
house, RR, Parking, 
Stairs, Ramps, 
Bleachers,

41 21 LNI 501 A Dwight Murphy Field Los Ninos Drive High

Fields, Active League 
play,  Playgrounds, 
playground, picnic 
tables, summer camp, 
exercise yard

Cabrillo Ball Field & 
Chase Palm park 
alternative site No Yes High Low

Bus stop pad, 
Sidewalk, Van 
Parking, RR, 
Dressing Areas, 
Signage, Minor Bldg, 
Kitchen, Bleachers, 
POT fields, 
Playground, Picnic 
Tables

42 22 De La Guerra Park
De La Guerra Street, 
just east of State Street High

Lawn area, Special 
Events, Festivals Fiesta 
& Cinco de Mayo Yes High Low

Curb ramps 
detectable warnings, 
no accessible POT 
within the park, Trash 
cans, Flagpole POT

43 23 PRK 1414 Municipal Tennis Center
1414 Park Place - Old 
Coast Highway Medium

Tennis, lessons, 
tournaments, clinics, 
court rentals

Unlock gate to 
accessible ramp, 
adaptive program Yes Yes Medium Medium

Ramp over 
curb/backboards/prac
tice Unique - stadium

44 24 ECB 325 F 
Chase Palm Park 
Expansion 236 East Cabrillo Blvd High

Playground, Concert in 
the Parks, Wedding, 
school field trips, 
carousel, walking in the 
park, summer camp. Yes Yes Medium High

Parking, Protruding 
Objects, Merry-go-
round, Benches, Pic-
nic, Play areas, Minor 
RR Post ADA
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 5

45 25 EOR 632 C Ortega Park Pool
600 N. Salsipuedes 
Street Medium

Youth swimming 
lessons, Recreational 
swim, Adaptive aquatic 
program

Hoya lift used, staff 
available for 
emergency 
evacuation, refer to 
Los Banos del Mar 
Pool alternative site No Yes Medium Medium

No access ramp or 
stair into pool, RR, 
outdoor shower

46 26 WAL 300 D Oak Park wading pool 300 Alamar Street Medium
Seasonal swimming, 
recreational swimming

Parents assist 
children with 
disabilities or 
trained staff. West 
Beach Wading Pool 
alternative site No Yes Medium Medium

POT, Gate, No 
sloped entry, Rinsing 
station operable 
mechanism, 
Benches, no RR 
adjacent

47 27 See Los Banos West Beach wading pool 401 Shoreline Drive Medium Swimming pool

Train staff assists, 
Assessment for 
Adaptive Programs, 
Remove metal 
anchors at pool 
deck. Oak Park 
Wading Pool 
alternative site No Yes High Medium

Gates, No access 
ramp or stair into 
pool, No RR adjacent 
to pool, Rinsing 
station, Playground 
surface to other 
exiting poings,

48 28 EYA 1200 Eastside Neighborhood
Soledad and Yanonali 
Streets Medium

Playground, picnic, 
Barbeques, vegetable 
garden turf

Ortega park 
alternative site No Yes Medium Medium

POT to picnic areas, 
On-street parking 
curb ramp, 
Playground, Grill, 
POT garden, 
benches, RR

49 29 DLV 1232
Louise Lowry Davis 
Center 1232 De La Vina Street Medium

Classes, Meetings, 
Events

Remodeled for 
access No No Low Low

Signage, Minor Bldg, 
Kitchen

50 30 DLV 1216
Spencer Adams Park 
(w/lawn bowls) 1216 De La Vina Street Medium Lawn Bowling

Small stair to get to 
lawn, portable ramp 
could be used and 
beach wheelchairs 
to provide 
accommodation if 
requested. 
Mackenzie/Lawn 
Bowling park 
alternative site No

Accessible to the 
extent possible for 
the sport High Low

Parking, POT to lawn 
bowling & club 
house, RR, Lockers, 
Stairs, Ramp, Doors, 
Benches, Counter, 
Kitchen

51 31 MIC 122 Alameda Park
1400 Santa Barbara 
Street Medium

Playground, Picnic, 
Gazebo, Special 
Events, Horticultural 
tree specimens, open 
turf No Yes Medium Medium

Bus stop, POT, Curb 
ramps, Signage, 
Benches, Dog waste 
bags, picnic tables, 
Play structure, 
Gazebo, RR

Kids World 
renovation

52 32 ECB 236 A Chase Palm Park   236 E. Cabrillo Blvd. High

Open grass-turf field, 
weddings, Sunday Arts 
& Crafts Show, walking 
and bike path.

 Includes public 
restrooms Yes  - High Medium

POT, RR, DF, 
Parking

PARKS & RECREATION DEPARTMENT
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

53 33 SHL 735 Leadbetter Beach
Shoreline Drive and 
Loma Alta Medium

Picnic Tables, Lawns, 
Barbeque, Special 
Events

Chase Palm park 
alternative site No Yes Medium Medium

Parking, POT 
detectable warnings, 
RR, DF.

54 34 LCS 1819 Skofield Park 1819 Las Canoas Road Medium

Picnic, Weddings, 
Camping, Hiking, 
Barbeque large groups, 
Summer camps

Oak park 
alternative site. No Yes Medium Low

POT, No Van 
parking, POT to 
horse shoe play 
areaRR, Showers, 
Camping cross slope, 
Bulletin board  

55 35 CAN 258 Stevens Park 258 Canon Drive Medium
Playground, Turf Areas, 
Picnic, Benches

Creek, Educational 
native plants, Oak 
park alternative 
site. Yes Yes Medium Low

POT, no sidewalks, 
Van parking, POT to 
bridge and within 
park, Picnic, Grill, 
Bench, Playground, 
RR minor 

56 36 ECB 729 Cabrillo Ball Park                729 E. Cabrillo High

Adult Softball, High 
School Softball, Youth 
baseball, softball, open 
recreational turf area

Dwight Murphy park 
alternative site No Yes Medium High

Ramp handrails, 
Stairs, RR, 
Bleachers, no blue 
zone off-site parking

57 37 LPS 1 A-F
MacKenzie Park (incl.lawn 
bowls)

State and De La Vina 
Streets High

Lawn bowling, reception 
rentals

No ramp to lawn 
bowling, 
accommodation 
w/temporary ramp Yes No Medium Medium

Parking, POT to 
overlook bench, POT 
to lawn bowling, 
Equipment Storage, 
Minor RR & Bldg.

GILDA PUENTE-PETERS, ARCHITECTS
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 5

58 38

CAS 100 Pershing Park (tennis, 
softball, baseball) 100 Castillo Street

High

Tennis, Play fields, 
Court rentals, City 
College Tennis

Wheelchair Drop-in 
Tennis Pershing, 
Lessons Municipal, 
Adaptive Program No Yes High Medium

Parking, POT 
baseball, Bleachers, 
Gates, RR, DF, 
Practice batting-no 
POT

59 39

SPA 900 Bohnett Park 900 San Pascual Street

High

Playground, summer 
camp, open recreatioanl 
furf field basketball, 
handball, picnic No Yes High Low

Stairs, POT steep, 
No access to other 
side of part, Grill & 
picnic not accessible, 
Ramps, Handrails, 
Bleachers, RR

60 40

MEG 295 La Mesa Park 295 Meigs Road

High

Playground, picnic, 
weddings, grass, dog 
obedience course, 
summer camp

Shoreline park 
alternative site No Yes High Medium

Van Parking, POT, 
Benches, Play 
Structure surface, 
POT detectable 
warnings, RR, DF

61 41

SHL 1201/1341 Shoreline Park Shoreline Drive and La 
Marina

High

Playground, Turf, 
Wedding site, Picnic, 
barbeques, walkers. No Yes Medium Medium

POT, Detectable 
warnings, Parking, 
Grill, Telescope, Play 
structure, Benches, 
Picnic, Dog waste, 
RR

62 42

ECB 1118 G East Beach 1400 East Cabrillo 
Boulevard

Medium
Volleyball, Picnic 
Tables

West Beach park 
alternative site No Yes Low High

Benches, POT 
detectable warnings, 
Signage, Trash 
receptacles outside 
POT.

63 43

West Beach West Cabrillo Boulevard

Medium

Volleyball, Beach, 
Walkers, Byke path, 
Sun bathing Yes Low High

POT detectable 
warnings, POT to 
bike path, Benches, 
Trash cans, Signage 

64 44
ECB 325 B Casa las Palmas 323 East Cabrillo 

Boulevard High Meeting Rooms No Yes Low High

Passenger Loading, 
POT, Parking, RR 
urinal, DF, Kitchen

65 45

LAG 620 A,B Recreation Main Office 620 Laguna Street

Low Offices

Push button-side 
door near 
conference room

Registration 
not a program-
service No Low Medium

Ramp handrails, 
Stairs, small RR, DF 

66 46 EOR 402 Parks Administration 402 East Ortega Low Offices
Maintenance parks 
and street trees Yes No Low Low

Entrance landing-
ramp, RR,  

67 47

FTH 2735 Sheffield Reservoir Stanwood and Las 
Canoas Roads

Low
Walking & walking dogs 
around the park.

Open to the public 
for 2 years No Yes Medium Medium

Detectable warnings 
at blended walks, 
POT steep without 
handrails and drop-
offs without 
guardrails, Stairs

PARKS & RECREATION DEPARTMENT
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

68 48

WEN 510 Parque de los Ninos 520 Wentworth Avenue

Low

Playground, Benches, 
Turf Areas, Community 
vegetable garden

Bonnett park 
alternative site No Yes Medium Medium

Sidewalk Rancheria 
St., Blue zone 
parking no curb 
ramp, Playground, 
POT, Gates, 
Benches, No raised 
planter areas

69 49

ECO 128 Plaza Vera Cruz 130 East Cota Street

Low
Playground, Turf Areas, 
Picnic, Benches

Ortega park 
alternative site No No Low Medium

POT, Protruding 
vegetation, 
Detectable warnings 
at blended walks, 
Play structure, 
Benches

GILDA PUENTE-PETERS, ARCHITECTS
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 5

70 50 WLG 600 Willowglen Park 600 Willowglen Road Low

Playground, Basketball 
hoop, Baseball 
backstop, Turf Areas, 
Picnic, Benches

Stevens park 
alternative site No Yes Medium Medium

POT from adjecent 
school, No curb ramp 
at blue zone parking, 
POT, Ramp to bridge 
no handrails, Picnic, 
Grill, Benches, 
Playground 

71 51 STW 2100 Parma Park Stanwood Drive Low
Horseback Riding, 
Trails, Picnic Yes Yes Low Low

No Parking, DF, POT 
and entrance not 
accessible, 
accessible horse 
back ridding platform, 
Picnic

72 52 ECB 1501 Andree Clark Bird Refuge
1400 East Cabrillo 
Boulevard Low

Veiwing Bird Refuge, 
Walking, Benches, 
Parking, Nature walk, 
Photography, Painting

East Beach park 
alternative site No No Low Low

Sidewalks, Parking, 
Benches, POT to 
view point, No 
protection at water's 
edge

73 53 FLV 1306 Escondido Park 1306 Flora Vista Drive Low
Playground, Basketball, 
Picnic

Neighborhood Park, 
La Mesa/Hilda Ray 
park alternative site No No Low Low

Blue zone parking 
sign and curb ramp, 
POT, Stairs, Picnic, 
Playground, Benches

74 54 TGO 3800 Hidden Valley Park
Calle de los Amigos 
and Torito Drive Low

Playground, Fields, 
Picnic, Barbeque

La Mesa/Hilda Ray 
park alternative site No No Low Low

Bus stop, POT, 
Dir.Signage, Ramp, 
Picnic, Playground, 
Benches

75 55 KWD 1424 Hilda Ray Park 1420 Kenwood Drive Low
Playground, Picnic, 
Barbeque

Escondido park 
alternative site No Yes Medium Low

Sidewalks, Parking, 
Benches, POT, 
Stairs, Picnic, 
Playground POT & 
surface, RR not 
accessible

76 56 MSA 100 Mesa Lane Steps
Mesa Lane, south of 
Cliff Drive Low Stairs to the Beach

Thousand steps 
alternative site. No Yes Low Low

POT, detectable 
warnings, Stairs

77 57 SCZ 100 Thousand Steps
End of Santa Cruz 
Boulevard Low Stairs to the Beach

Shoreline steps 
alternative site. 
Damaged. No Yes Low Low

POT, Curb ramp 
detectable warnings, 
Stairs, Signage

78 58 SHL 1201 Shoreline Park Steps Shoreline Drive Medium
Stairs to the Beach, 
Bench

Thousand steps 
alternative site. No Yes Low Low

POT, Curb ramp 
detectable warnings, 
Stairs, Signage

PARKS & RECREATION DEPARTMENT
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 6

79 EFG 215 Police Station 215 East Figueroa St High

General law 
enforcement services, 
investigations, citations, 
firngerprinting, Citizen's 
Academy, Police 
Activities League.

911 request for 
accommodations, 
provided with 
TTY/TTD Yes Yes Medium Medium

POT, ramp, stairs, 
elevator not to third 
floor, RR, showers, 
lockers.

Facility 
constructed in 
1950 as a bomb 
shelter. Lobby 
recently 
renovated. 
Elevator to 
basement for staff 
accommodation.

POLICE DEPARTMENT
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations General Fund
Physical and Program Accessibility

TABLE FR-2
FACILITY RANKING

NO.
FACILITY 
RANKING LOC CODES BUILDING/FACILITY ADDRESS

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY PUBLIC 
PROGRAMS COMMENTS

 UNIQUE 
PROGRAMS

BURDEN / 
ALTERNATIVE 
METHODS

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

DEP. 7

81  ICS - Motor Pool 630 Garden Street Low

Vendors & suppliers 
deliver parts for city 
vehicles.  - Yes  - Low Low

POT that separates 
pedestrians from 
vehicle area, RR, 
door hardware, 
tactile/Braille 
signage, assistive 
listening devices, DF 
and eyewash, gas 
pumps.

82  
Public Works Facility 
Division Maintenance 630 Garden Street Low

Public inquiries, public 
meetings and pre-bid 
meetings.  - Yes  - Low Low

Parking, entrance 
steps, doors, RR, DF

83  -  City Streets

Not included in the 
scope of work - Phase 
III    -  -  -  -

ABBREVIATIONS

POT Path of Travel
RR Restrooms  

NOTE: Sarah, the ranking column needs to be worked on, there are repetitive numbers, and the numbers assignated are my first pass only.
Please review the information and provide any corrections if needed. Please use Track changes for any changes needed.

OTHER DEPARTMENT COMMENTS: Sarah, this column is to be used by your department to indicate any other factors that may influence the ranking of the facilities, No.1 being the highest priority for barrier remo 

INTRA CITY SERVICES (ICS) - MOTOR POOL
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CITY OF SANTA BARBARA                                TABLE  FR-3 
ENTERPRISE FUND - FACILITY RANKING

No. FACILITY
1 PARKING
1 Parking Structure # 9 – Lobero
2 Cota Commuter Lot
3 Carrillo Comuter Lot
4 Parking Structure # 7 – Library
5 Parking Lot # 3
6 Parking Lot # 12
7 Parking Structure # 10
8 Parking Structure # 2
9 Parking Lot # 8

10 Parking Lot # 11
11 Parking Lot # 5
12 Parking Lot # 4
13 Railroad Parking - Depot Parking Lot # 13
14 Parking Structure # 6 - Granada Garage

2 AIRPORT
1 Tour Cntr.
2 Airport Admin/offices
3 Office
4 Flight School/FBO
5 Retail/Office
6 Starter Shack/Restroom
7 Industrial/Storage/office
8 Office/Industrial
9 Airport Maintenance/Offices

10 Office/Industrial
11 Offices/Retail
12 Offices
13 Office/Storage
14 R&D
15 Industrial/Storage
16 Offices/R&D
17 Retail/Office
18 U.S. Forest Sevice
19 R&D
20 R& D government lab. 
21 R&D/Industrial

2 AIRPORT
22 R&D
23 Office

GILDA PUENTE-PETERS, ARCHITECTS
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CITY OF SANTA BARBARA                                TABLE  FR-3 
ENTERPRISE FUND - FACILITY RANKING

No. FACILITY
24 Office
25 Maintenance Hangar 3
26 Hangar 2
27 Hangar 1
28 FBO Terminal/Hangar
29 Hangar 5/Maintenance
30 Retail/Tire Repair
31 Back Up SOC/storage
32 Pro Shop/Clubhouse
33 Car Dealership
34 Car Dealership
35 Rental Cars/StorageSOC

3 WATERFRONT
1 Marina 3 - Boat Docks
2 Marina 3 Restroom Building & adjacent walks
3 Marina 4 Restroom Bldg.
4 132 Lease Area
5 90 minute parking  
6 Harbor Parking Lots
7 221 Lease Area
8 Stearns Wharf site
9 119-B Lease Area

10 117-A Lease Area A-H
11 117-C Lease Area
12 125 Lease Area
13 217-E Lease Area
14 217-A, B, C, D, G Lease Area
15 Galley Snack Shop 
16 Marina 2 Restroom Building & Adjacent Walks
17 Launch Ramp Parking
18 219-F Lease Area
19 113 Lease Area
20 117-H Lease Area
21 117-A Lease Area

3 WATERFRONT
22 117-G Lease Area
23 117-F Lease Area
24 117-E Lease Area
25 117-D Lease Area
26 117-B Lease Area
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CITY OF SANTA BARBARA                                TABLE  FR-3 
ENTERPRISE FUND - FACILITY RANKING

No. FACILITY
27 219 Lease Area
28 107 Lease Area

4 WATER FUND
1 William B. Carter Water Treatment Plant
5 WASTE FUND

1 El Estero Treatment Plant

GILDA PUENTE-PETERS, ARCHITECTS
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility

TABLE - FR4
FACILITY RANKING 

DEP.
FACILITY 
RANKING

LOC 
CODES BUILDING/FACILITY ADDRESS DESCRIPTION

BLDG. 
GSF

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNATIVE 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS COMMENTS

1 AIRPORT DEPARTMENT
High, 
Medium, Low

High, 
Medium, Low High, Medium, Low  

1 118 Tour Cntr. 45 Cyril Hartley Place Tour Cntr. 4,112 M Museum Tour Center Yes Medium High-Upgrated

2 255 Airport Admin/offices 601 Norman Firestone Rd Airport Admin/offices 11,744 L Public Mtgs. Admin Offices Yes Low Remodeled RR

3 312 Office 1501 & 1503 Cecil Cook Pl. Office/Flight School/DHL 9,954 M Leased Delivery/Flight School Yes Medium Medium/Parking
Parking, Sidewalk, 
Detectable War.

4 122 Flight School/FBO 302 Wm. Moffett Pl. Flight School/FBO 6,400 L Leased
Educational, lease 
ends 2012 Yes High

Low, RR, airfield 
access

RR, Airfield 
Access

5 225 Retail/Office 6150-D & E Francis Botello Rd. Retail/Office 6,240 L Leased
Agriculture/Motorcycl
e repair Yes Medium Medium/RR RR

6 363 Starter Shack/Restroom Golf Course Starter Shack/Restroom 600 H Leased Restr-Shop N.ACC Yes Low High 

7 223 Industrial/Storage/office 94 Frederic Lopez Rd. B&C Industrial/Storage/office 6,400 L Leased/MultT

Little public 
use/Rest/Ramp to 
Doors Yes Medium Low

8 304 Office/Industrial 53-A Gerald Cass Pl. Office/Industrial 3,960 L Leased 2 tenants offices Yes Low
Medium: RR/  
Doors

9 306 Airport Maintenance/Offices Maintenance Bldg.
Airport 
Maintenance/Offices 6,600 L Airport Conference Rm. Yes Medium Low

10 258 Office/Industrial 629-A Norman Firestone Rd. Office/Industrial 3,960 L Leased No Acc Rest Yes Low Low

11 345 Offices/Retail 100-A Clyde Adams Rd. Offices/Retail 6,400 Yes

12 351 Offices 1409-B Norman Firestone Rd. Offices 1,172 L Leased Data Management Yes Medium
Low: Park/RR/ 
Doors Ramp, RR, doors

13 311 Office/Storage 1407 Norman Firestone Rd. Office/Storage 1,160 L Leased
Offices/Customers/V
endors Yes Low

Low:Park/RR/ 
Doors Ramp, RR, doors

14 352 R&D 1411 Norman Firestone Rd. R&D 720 L Leased No public programs Yes Medium
Low: Park/RR/ 
Doors Ramp, RR, doors

15 314 Industrial/Storage 101-A Dean Arnold Pl. Industrial/Storage 6,240 L Leased Shop/Storage Yes Low
Low: Park/RR/ 
Doors

16 333 Offices/R&D 1520 Cecil Cook Pl. Offices/R&D 16,030 L Leased
No public Acc - 
Burden Yes Yes Low

Being Upgraded 
partially RR

17 224 Retail/Office 6100-A Francis Botello Rd. Retail/Office 6,400 H Leased
Private Office, 
Burden Yes Yes Low Low, RR, entrance

18 315 U.S. Forest Sevice 90 Dean Arnold Pl. U.S. Forest Sevice 6,240 L Leased Landscape Co. Yes Low High/Minor Issues

19 114 R&D 100 Frederic Lopez Road R&D 10,880 L Leased No public programs Yes Low High

20 226 R& D government lab. 6190-A Francis Botello Rd. R& D government lab. 8,800 L Leased

Secure Fac-No 
Public Access/ 
Burden Yes Yes Low Medium/RR

21 305 R&D/Industrial 20 Dean Arnold Pl. R&D/Industrial 3,960 L Leased

No public Acc/No 
rest,hallways, 
doors/Burden Yes Yes Low Low & dificult

22 344 R&D 1440 Cecil Cook Pl. R&D 11,408 N/A Leased
Secure Fac-No 
Public Access Yes Low

Low-RR,Doors,Hall, 
Major Work

23 117 Office 705-A Norman Firestone Rd. Office 2,240 L Sales Broker
Minimal customer 
contact Yes Low Medium

24 313 Office 1523 Cecil Cook Pl. Office 1,650 L Leased-MultT No public Acc Yes Low Rest-Hallways

25 267 Maintenance Hangar 3 303 John Donaldson Pl. Maintenance Hangar 3 9,760 L Leased No public Acc Yes Low Air Field Low

26 309 Hangar 2 1495-A Cecil Cook Pl. Hangar 2 9,760 L Leased
Controled Access-
Burden Yes Yes Medium Medium

27 317 Hangar 1 1601 Cecil Cook Pl. Hangar 1 9,600 H Leased Flight School Yes High Low/RR 
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility

TABLE - FR4
FACILITY RANKING 

DEP.
FACILITY 
RANKING

LOC 
CODES BUILDING/FACILITY ADDRESS DESCRIPTION

BLDG. 
GSF

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNATIVE 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS COMMENTS

28 261 FBO Terminal/Hangar 515 Robert Marxmiller Pl. FBO Terminal/Hangar 9,760 M Terminal Burden Yes Yes Medium Medium

29 121 Hangar 5/Maintenance 204 Wm. Moffett Pl. Hangar 5/Maintenance 12,012 L
Maintenance 
Offices

Controled Access-
Burden Yes Yes Low

Low-RR,Doors, 
Lockers

30 370 Retail/Tire Repair 6010 Hollister Ave. Retail/Tire Repair 6,035 H Leased Sales/Auto repair Yes Medium Medium/RR Counter, entrance

31 256 Back Up SOC/storage Back Up SOC Back Up SOC/storage 1,210 L Bomb Shelter No public Acc Yes Low Low

32 369 Pro Shop/Clubhouse 6030 Hollister Ave. Pro Shop/Clubhouse 5,080  Form not completed Yes
Detectable 
Warnings

Under 
renovation by 

tenant

33 501 Car Dealership 6290 Hollister Ave. Car Dealership 17,595 H, 1st. Floor Leased

Bldg.scheduled for 
Demolition 2011, Run
way too tall No Low

Low/RR,Shower/St
airs/Shuttle

34 502 Car Dealership 6291 Hollister Ave. Car Dealership 1,500 L Leased

Bldg.scheduled for 
Demolition, Run way 
too tall No  -  -

35 120 Rental Cars/StorageSOC 114 Wm. Moffett Pl. Rental Cars/StorageSOC 6,240 H Rental Car
Demolished-2 years-
No accessible rentals Low High
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility 

TABLE - FR4
FACILITY RANKING

DEP.
FACILITY 
RANKING

NO. OF 
SPACES

BUILDING/
FACILITY ADDRESS DESCRIPTION

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNATIVE 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS MAIN PHYSICAL BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

2  PUBLIC WORKS DEPARTMENT

 PARKING GARAGES & OPEN PARKING LOTS  

1 264

Parking 
Structure # 
9 - Lobero

Lobero Garage -
921 Anacapa 
St.

231 regular, 7 
disabled and 26 
(permit only) spaces. 
3 level parking 
structure with public 
restroom. High Parking, RR

Public parking at posted hourly 
rates.Includes public 
restrooms, two elevators and 
staircases. No Yes High Low

Bus stop & POT  cross slope, 
Acc. stalls dimensions 
excessive slopes & connection 
to POT, directional sign, 
detectable warnings, stairs, 
handrails, elevators, RR.

2 221

Cota 
Commuter 
Lot

Cota Commuter 
Lot - 119 East 
Cota

219 regular and 2 
disabled spaces. 
RDA owned. High Parking

Permit parking for downtown 
employees-normal hours 
Monday-Friday & free public 
parking evening Saturday & 
Sundays No Yes High Low

Bus stop surface, POT surface 
& cross slopes & no direct 
access to access aisles, 5 
accessible spaces needed, Acc. 
stalls dimensions, detectable 
warnings, signs low.  

3 140

Carrillo 
Comuter 
Lot

Carrillo 
Commuter - Lot 
402 West 
Carrillo St.

138 regular and 2 
disabled spaces. 
RDA owned. High Parking

Permit parking for downtown 
employees-normal hours 
Monday-Friday & free public 
parking evening Saturday & 
Sundays No Yes High Low

Bus stop wheelchair space 
under shelter, POT surface & 
cross slopes, 1 Van and 4 
accessible spaces needed, Acc. 
stalls dimensions, detectable 
warnings.  

 4 266

Parking 
Structure # 
7 - Library

Library Garage -
1115 Anacapa 
St.

257 regular and 7 
disabled spaces, 2 
electric vehicles 
charging spaces. 4 
level parking 
structure, with public 
restroom. High Parking, RR

Public parking at posted hourly 
rates. Includes two elevators & 
staircases. No Yes High Low

POT directional sign & cross 
slopes, protruding obstruction-
arches, vehicle charging station, 
garage overhead clearance, 
stair contrasting color & 
handrail, guardrail, Acc. stalls 
dimensions, slopes & direct 
POT, Tow away sign, detectable 
warnings, elevator, staff RR, 
signage - offices.

5 164
Parking Lot 
# 3

17 W. Figueroa 
St.

156 regular, 6 
disabled and 2 15-
minute spaces. High Parking

Public parking at posted hourly 
rates. No Yes Medium Medium

POT to parking & from acc. stall 
to POT, no curb ramp, stair, 
handrails, 1 acc. parking stall 
missing, 1 acc. aisle missing, 
detectable warnings, Acc. stalls 
not long enough.

6 95
Parking Lot 
# 12

11 West 
Gutierrez

219 regular and 2 
disabled spaces. 
RDA owned. High Parking

Public parking at posted hourly 
rates. No Yes Medium Medium

POT surfaces, stair contrasting 
color & handrail, guardrail, Acc. 
stalls dimensions, Tow away 
sign, detectable warnings, POR 
surface to RR, signage to RR, 
RR minor.  
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility 

TABLE - FR4
FACILITY RANKING

DEP.
FACILITY 
RANKING

NO. OF 
SPACES

BUILDING/
FACILITY ADDRESS DESCRIPTION

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNATIVE 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS MAIN PHYSICAL BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

2  PUBLIC WORKS DEPARTMENT

 PARKING GARAGES & OPEN PARKING LOTS  

7 546

Parking 
Structure # 
10

Ortega Garage -
621 Anacapa 
St.

534 regular, 11 
disabled and 1 
carpool spaces. RDA 
owned. 5 level 
parking structure with 
public restroom. High Parking, RR

Public parking at posted hourly 
rates. Program offers a single 
unisex RR during posted 
hours. No Yes Medium Medium

POT cross slope, Acc. stalls 
dimensions slopes & connection 
to POT, directional sign, sign, 
protruding objects, detectable 
warnings, stairs, handrails, 
guardrails, elevators, fire 
extinguishers, RR, D.F.

 8 569

Parking 
Structure # 
2

914 Chapala 
St. 

511 regular, 10 
disabled, 2 
commercial, 44 
permit and 2 carpool 
spaces. RDA owned. 
5 level parking 
structure High Parking, RR

Public parking at posted hourly 
rates. Ticket dispensing 
mechanism - Vans & audible 
communication (Typical 
comment) No Yes Medium Medium

POT to parking & from acc. stall 
to POT, no curb ramp, stair, 
handrails & protective rail under 
stairs, 1 acc.& 1 Van parking 
stalls missing, 1 acc. aisle 
missing, detectable warnings, 
Acc. stalls dimensions & slopes, 
signs, benches

9 104
Parking Lot 
# 8

1015 Anacapa 
St.

99 regular and 5 
disabled spaces. High Parking

Public parking at posted hourly 
rates. No Yes Medium High

Bus stop & POTcross slope, 
directional signage, Acc. stalls 
dimensions & cross slopes, 
sign, detectable warnings.

10 187
Parking Lot 
# 11

523 Anacapa 
St.

179 regular, 7 
disabled, and 1 
commercial space. 
RDA owned. High Parking

Public parking at posted hourly 
rates. Program has relocated 
some accessible parking to be 
in compliance with ADA. No Yes Medium High

POT surfaces & cross slope, 
Acc. stalls dimensions, 
detectable warnings, protruding 
vegetation. 

11 192
Parking Lot 
# 5

Victoria Lot - 
1220 Chapala 
St.

184 regular, 6 
disabled and 2 
commercial spaces. High Parking

Public parking at posted hourly 
rates. No Yes Low High

Bus stop wheelchair space 
under shelter, Acc. stalls 
dimensions, sign, detectable 
warnings, POR pavers & cross 
slopes, protruding vegetation

12 122
Parking Lot 
#4

1120 Chapala 
St.

113 regular, 5 
disabled and 4 
commercial spaces. High Parking

Public parking at posted hourly 
rates. No Yes Low Medium

POT cross slopes, no direct 
access to accessible stalls, Acc. 
stalls dimensions, sign, 
detectable warnings

13 160

Railroad 
Parking - 
Depot 
Parking Lot 
# 13

Depot Lot - 209 
State St.

149 regular, 7 
disabled, 4 15-min. 
spaces. RDA owned High Parking

Daily and long-term parking at 
posted hours & daily rates. 
Also spaces paid at an hourly 
rate. No Yes Low High

Bus stop wheelchair space 
under shelter, passenger 
loading access aisle and sign, 
Acc. stalls dimensions, bench 
wheelchair space, Tow away 
sign, detectable warnings.
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility 

TABLE - FR4
FACILITY RANKING

DEP.
FACILITY 
RANKING

NO. OF 
SPACES

BUILDING/
FACILITY ADDRESS DESCRIPTION

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNATIVE 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS MAIN PHYSICAL BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

2  PUBLIC WORKS DEPARTMENT

 PARKING GARAGES & OPEN PARKING LOTS  

14 565

Parking 
Structure # 
6 - Granada 
Garage

Granada 
Garage - 1221 
Anacapa St.

553 regular and 12 
disabled spaces. 
Houses Downtown 
Parking Offices. RDA 
owned. 6 level 
parking structure, 
with public restroom. High

Parking, 
Offices, RR

Public parking at posted hourly 
rates. Upon request, the City 
added one more disabled 
parking on the ground floor of 
the parking garage. No Yes Low High

Acc. stalls dimensions, Tow 
away sign location, detectable 
warnings, stair & 
handrailselevator buttons, 
protruding objects RR minor.

ABBREVIATIONS: NOTE:
POT Path of Travel The information above has been summarized from the program accessibility forms and physical general 
RR Restrooms evaluations to facilitate the facility ranking based on the analysis of different factors.
DF Drinking Fountain

Acc. Accessible

GLOSSARY:
FACILITY RANKING: Based on the analysis of different factors
BURDEN - ALTERNATIVE METHODS: Information from program accessibility forms.
PRIORITY FOR BARRIER REMOVAL: High, Medium and Low
LEVEL OF PHYSICAL ACCESS:  High, Medium or Low (High - most accessible, Low -
 least accessible)
MAIN PHYSICAL BARRIERS: Based on the general physical evaluation.
OTHER DEPARTMENT COMMENTS: Column to be used by your department to indicate 
any other factors that may influence the ranking of the facilities, No.1 being the highest priority
for barrier removal.
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility

TABLE - FR4
FACILITY RANKING

DEP. FACILITY 
RANKING

LOC 
CODES

BUILDING/ 
FACILITY ADDRESS DESCRIPTION

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS

WATERFRONT 
COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNAT. 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL BARRIERS OTHER DEPARTMENT 
COMMENTS

3 WATERFRONT DEPARTMENT  

1 Marina 3 - 
Boat Docks

Shoreline 
Drive

Marina 3 
access and 
boat docks

High General boating & 
mooring activities.

People have 
asked where the 

facility is 
located.

Yes Describe to the 
public how to get 
to the Marina 3 

Boat Dock.

B Medium Detectable warnings at curb 
ramps and blended transitions, 
cross slopes at walk, guardrail, 
gate hardware and landing 
excessive slopes, adjust door 
closers, signage about gangway 
excessive slopes at low tide, 
signs that include equal 
information for persons who are 
blind, accessible gangway 
excessive slope at high tide, 
benches, pet trash dispensers 
and newsstands within reach, 
information counter, threshold at 
gate, controls and operable 
mechanisms, protruding objects 
from boats at Marina 3 walks to 
boat slips, other programs 
offered in the marina that are not 
located on Marina 3.

Develop a specific 
plan to identify and 
prioritize 
improvements to make 
facility ADA compliant 
for all boating 
activities in Santa 
Barbara Harbor.

2 1031-000 Marina 3 
Restroom 
Building & 
adjacent 

walks

 Shoreline 
Drive

Marina 3 
Restroom 
Building

Medium Restrooms, 
Showers, Storage 

Room, Utility Room 
and Laundromat.  

General Boating 
& Boat Moorings

No B High POT cross slope, ramp without 
handrail, pick-up Mitt outside 
POT, guardrails, signage, RR 
minor, showers turn around, no 
high DF.

Develop a specific 
plan to identify and 
prioritize 
improvements to make 
facility ADA compliant 
for all boating 
activities in Santa 
Barbara Harbor.

3 1041-006 Marina 4 
Restroom 

Bldg.
& adjacent 

walks

307 
Shoreline 

Drive

Marina 4 
Restroom 
Building

High Restrooms, 
Laundromat Area

No B Medium POT curb ramp without 
detectable warnings, door strike 
side clearance, no turn around 
within laundry, trashcan outside 
POT, guardrails, signage, drier & 
washer, waste oil disposal, RR 
minor, no high DF.

Recommended 
improvements to be 
completed by staff, to 
the extent feasible.
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility

TABLE - FR4
FACILITY RANKING

DEP. FACILITY 
RANKING

LOC 
CODES

BUILDING/ 
FACILITY ADDRESS DESCRIPTION

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS

WATERFRONT 
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UNIQUE 
PROGRAMS

BURDEN - 
ALTERNAT. 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL BARRIERS OTHER DEPARTMENT 
COMMENTS

3 WATERFRONT DEPARTMENT  

4 1320-024 132 Lease 
Area

132 Harbor 
Way

High Retail shop first 
floor & City offices 

second floor.

Yes B Medium POT blended without detectable 
warnings, underside of stairs - 
overhead obstruction, stair 
handrail, elevator signage, door 
stops at kick plate, door strike 
side clearance, counter, retail 
access aisles, RR have minor 
changes, sliding doors hardware, 
Assistive listening devices.

Recommended 
improvements to be 
completed by staff, to 
the extent feasible.

5 3050-001 90 minute 
parking  

Shoreline 
Drive

Harbor Parking High Parking No No B Medium Bench wheelchair space, POT 
blended without detectable 
warnings, no beach access, POT 
ticket machine, parking size, 
slope & other issues.

Beach access is under 
Parks & Recreation 
Department.
Recommended 
improvements to be 
completed by staff, to 
the extent feasible.

6 3070-029 Harbor 
Parking Lots

Shoreline 
Drive

Harbor Parking High Parking Trailer boating 
for access to 

harbor & 
beaches.

No Parking 
/Yes trailer 
boating for 
access to 

harbor

No B Medium POT blended without detectable 
warnings, 2 additional parking 
stalls, POT ticket machine, 
parking size (adj. to pool), & 
other issues.
Directory sign at bus stop. 

Recommended 
improvements to be 
completed by staff, to 
the extent feasible.
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility

TABLE - FR4
FACILITY RANKING

DEP. FACILITY 
RANKING

LOC 
CODES

BUILDING/ 
FACILITY ADDRESS DESCRIPTION

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS

WATERFRONT 
COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNAT. 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL BARRIERS OTHER DEPARTMENT 
COMMENTS

3 WATERFRONT DEPARTMENT  

7 2210-000 221 Lease 
Area

221 Stearns 
Wharf

Char West 
Restaurant

High Char West 
Restaurant - Office 
2nd. floor, Madame 

Rosinka’s

Yes B Low POT to  second floor office, 
detectable warnings at blended 
transitions, accessible hardware, 
tactile / Braille signage, handrails 
on both sides of ramps and stair 
and extensions, counters, door 
strike clearance, landings, 
adjustment of closers, RR and 
DF, tables.

Elevator is 
economically 
infeasible.
Recommended 
improvements to be 
completed by staff, to 
the extent feasible.

8 Stearns 
Wharf site

High Parking, Walking, 
Picnic, Annual 
parade of lights

Passenger 
Loading Ramp 

at low tide is not 
accessible. 

Vans, Coning-off 
Areas, 

Designated 
reserved 
parking. 

Maintenance 
tries to maintain 
less than 1/2" 

spacing between 
deck boards.

Yes Use Marina 3 
Accessible 

ramp.

B Medium Parking dimensions, van sign, 
detectable warnings at blended 
transitions, vibration free walks, 
compliant guardrails, directional 
signage with ISA, exhibits with 
voice description, protruding 
objects, compliant operable 
mechanisms, benches, picnic 
tables, accessible gangway and 
fishing cleaning station.  
Directory sign at base of Wharf.

No railing around the 
perimeter of Wharf to 
maintain historic 
condition.
Infeasible to maintain 
smooth surface.
Recommended 
improvements to be 
completed by staff, to 
the extent feasible

9 1190-020 119-B Lease 
Area

119 Harbor 
Way # B

Brophy 
Brothers' Bldg.

High Restaurant, 
Restrooms, Office? 
How about the rest 

of the Bldg.?

No B Low POT cross slope, ramp slope 
without handrail, pet trash high, 
Deli Sushi Go Go steep ramped 
entrance & door landing slope, 
signage, counter, tables, RR 
semi ambulatory.

Infeasible to change 
slope given the area to 
work with.
Other recommended 
improvements to be 
completed by staff.
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LEVEL OF 
PUBLIC 
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MAIN PHYSICAL BARRIERS OTHER DEPARTMENT 
COMMENTS

3 WATERFRONT DEPARTMENT  

10 See below 117-A Lease 
Area A-H

117 F 
Harbor 
Way (2 
Floors)

Fish Market -
Fee for total 

building

High Miscellaneous retail 
spaces - see below B High POT blended walks - no 

detectable warnings, cross 
slopes, tables.

YES - Correct some 
issues noted.

11 ? 117-C Lease 
Area

117-F 
Harbor Way

Fish Market High Maintenance Shop Yes B Low Door deadbolt & doorknobs, kick 
plate, threshold, lockers, strike 
clearance, signage.

YES - Correct some 
issues noted.
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MAIN PHYSICAL BARRIERS OTHER DEPARTMENT 
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3 WATERFRONT DEPARTMENT  

12 1250-003 125 Lease 
Area

125 Harbor 
Way

Partial 2nd. 
Floor

Medium Ocean dependent 
businesses, 

Conference room, 
Retail shop, 
Restrooms

Second story 
conference room

Yes  - Retail 
Businesses

No - 
Conference 

Room

Use Conference 
Room at 132 

Harbor Way or 
117 Harbor Way

B Low No elevator, POT blended 
without detectable warnings, door 
hardware, threshold, handrails, 
directional signage to acc RR at 
bldg. 119.

Elevator is 
economically 
infeasible.
Other recommended 
improvements to be 
completed by staff.

13 2170-009 217-E Lease 
Area

217 #E 
Stearns 
Wharf

Coastal 
Treasures

High Retail Coastal 
Treasures B Low POT blended without detectable 

warnings, benches wheelchair 
space, stair handrail extensions, 
no elevator to 2nd. fl., signage, 
door strike side clearance, 
counter, retail access aisles.

Elevator is 
economically 
infeasible.
Other recommended 
improvements to be 
completed by staff.

14 2170-011 217-A, B, C, 
D, G Lease 

Area

217 #A, B, 
C, D, G 
Stearns 
Wharf

Old Wharf 
Building

High Old Wharf Trading 
Co.; Topside, 
Nature's Own, 

Galleria, Stearns 
Wharf Vintners

Retail shops, 
Downstairs 

business has a 
ramp.

Yes B Low POT blended without detectable 
warnings, benches wheelchair 
space, stair handrail, ramp guide 
rail & handrail extension, no 
elevator to 2nd. fl., signage, 
protruding objects, door stops at 
kick plate, door strike side 
clearance, door hardware, 
counter, retail access aisles, 
dressing room small, threshold.

Elevator is 
economically 
infeasible.
Other recommended 
improvements to be 
completed by staff.

15 Galley Snack 
Shop 

Low Retail Food Shop Yes B High POT from 2 parking stalls 
adjacent to launch ramp, curb 
ramp issues, detectable warnings 
at blended transitions, tables, 
relocation of pet trash dispenser, 
tactile / Braille signage, door 
landing slope, accessible 
hardware, door maneuverable 
clearance.

Recommended 
improvements to be 
completed by staff, to 
the extent feasible.

16 1021-000 Marina 2 
Restroom 
Building & 
Adjacent 
Walks

311 
Shoreline 

Drive

Marina 2 
Restroom 
Building

Medium Restrooms General Boating 
& Boat Moorings

No Direct public to 
Marina 3 B Low POT Cross Slope, Pick-up Mitt 

Outside POT, Guardrails, Waste 
Oil Dispenser, Door Hardware, 
Signage, RR & Showers.

Recommended 
improvements to be 
completed by staff, to 
the extent feasible.
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MAIN PHYSICAL BARRIERS OTHER DEPARTMENT 
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3 WATERFRONT DEPARTMENT  

17 3072-001 Launch 
Ramp 

Parking

Shoreline 
Drive

Harbor Parking High Parking General Boating No Parking 
/Yes launch 
boat ramp

No B Medium POT blended without detectable 
warnings adj. to launch ramp, 
dump station, boat wash station, 
2 additional parking stalls, 
parking size

Recommended 
improvements to be 
completed by staff, to 
the extent feasible.

18 2190-014 219-F Lease 
Area

219 #F 
Stearns 
Wharf

City of SB 
Offices

Low City’s Waterfront 
Department 

program Offices 

City Office not 
accessible

Yes Doorbell at base 
of stairs. Burden 
if meeting is held 

downstairs.

C Low POT to second floor-no  elevator, 
door hardware, threshold, 
signage, stairs, handrails, 
guardrails, accessible lockers, 
accessible sink and accessories 
staff break room.

Elevator is 
economically 
infeasible.  
Program access is at 
Harbor Conference 
Room.
Other recommended 
improvements to be 
completed by staff.

19 1130-011 113 Lease 
Area

1130 
Harbor Way

Naval Reserve 
Center

High Classroom, office, 
assembly area, 

restaurants

Museum, 
conference room 

- unique 
programs

Yes Use 
Conference 
Room 132 

Harbor Way

C Low Stairs, Handrails, Guardrails,  
Ramp, benches wheelchair 
space, door kick plate & strike 
clearances, signage, counter, 
restaurant  tables, booths, RR 
minor, sink, kitchenette 
wheelchair turn around.

Access is coordinated 
thru museum.
Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

20 1170-008 117-H Lease 
Area

117-F 
Harbor Way

Fish Market High Brophy Brothers 
Restaurant

Other 
restaurants

No C Medium Door clearance, hardware, kick 
late doorstop, threshold, counter, 
stairs & handrails, signage.

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

21 1170-010 
& 012

117-A Lease 
Area

117-F 
Harbor Way
(2 Floors)

Fish Market High Harbor Tackle Yes C Medium Door landing slope, signage, 
stairs, handrails.

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

22 1170-011 117-G Lease 
Area

117-F 
Harbor Way

Fish Market High Transpac Marine C Medium Door doorknobs, doorstop, 
threshold, door landing slope, 
counter, signage.

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

23 1170-009 117-F Lease 
Area

117-F 
Harbor Way

Fish Market High Fisherman's Market 
&

2nd Floor Storage

Yes C Medium Door doorknobs, threshold, 
counter.

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.
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3 WATERFRONT DEPARTMENT  

24  117-E Lease 
Area

117-F 
Harbor Way

Fish Market High Minnow Café Other 
restaurants

No C Medium Gate, doorstop at kick plate, 
threshold, protruding shelf, 
condiments shelf high, signage.

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

25 1170-013 117-D Lease 
Area

117-F 
Harbor Way

Fish Market High Underwater Sports Yes C Medium Doorstop at kick plate, no 
threshold 1" gap, counter, 
signage, stairs-handrails (staff 
area only).

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

26 1170-016 117-B Lease 
Area

117-F 
Harbor Way
(2 Floors)

Fish Market High Watersports Yes C Medium Door landing slope, signage, 
counter, stairs-handrails (staff 
area only).

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

27 2190-015 219 Lease 
Area

219 #A, B, 
C Stearns 

Wharf

Devil & Deep 
Blue Sea, 

Great Pacific 
Ice Cream 
Company, 

Mother Stearns

High Retail: Great Pacific 
Ice Cream Co., 
Candy & Stuff, 
Deep Blue Sea

C Medium POT blended without detectable 
warnings, benches wheelchair 
space, ramp handrail extensions, 
signage, door stop at kick plate 
area, door landing slope, 
threshold, counters, retail access 
aisles.

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

28 1070-002 107 Lease 
Area

107 Harbor 
Way

Breakwater 
Restaurant

High Breakwater 
Restaurant

No No C Medium Stairs, Handrails, Ramp, benches 
wheelchair space, door strike 
clearance, signage, bar, booths, 
RR minor.

Inform tenants of ADA 
compliance issues and 
update lease 
agreements as 
appropriate.

ABBREVIATIONS: NOTES: OTHER:

POT Path of Travel The information above has been summarized from the program accessibility forms and physical general evaluations to facilitate the facility                                                  GPNotes in black

RR Restrooms ranking based on the analysis of different factors                                                  WFNotes in red - Bold

DF Drinking Fountain Include language in leases requiring tenants to comply with ADA and inform clients of program accessibility.

Acc. Accessible Level of Physical Access: High, Medium or Low (High - most accessible, Low - least accessible) 

based on the general physical evaluation.

Other Department Comments: Column to be used by WF to indicate any other factors that may influence the ranking of the facilities, No.1 being the highest priority for barrier removal.  B or C
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility 

FR-4
FACILITY RANKING

4 WATER TREATMENT DEPARTMENT

NO.
FACILITY 
RANKING

NO. OF 
SPACES BUILDING/FACILITY ADDRESS DESCRIPTION S.F.

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNATIVE 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

1 1  William B. Carter 
Water Treatment 
Plant

1150 San Roque 
Road

William B. Carter 
Water Treatment 
Plant

   General office and 
conference room - 
public area

Yes No Medium Medium POT-ramp to main 
entrance & cross 
slopes, parking stall 
striping and signage, 
tow away signage, 
detectable warnings 
at blended transitions, 
assistive listening 
devices and sign, 
protruding object, 
provide wheelchair 
space adjacent to 
benches. 

 

ABBREVIATIONS:

POT Path of Travel
RR Restrooms
DF Drinking Fountain
Acc. Accessible

GLOSSARY:
BURDEN - ALTERNATIVE METHODS: Information from program accessibility forms.

PRIORITY FOR BARRIER REMOVAL: High, Medium and Low

LEVEL OF PHYSICAL ACCESS:  High, Medium or Low (High - most accessible, Low -
 least accessible)
FACILITY RANKING: Based on the analysis of different factors

MAIN PHYSICAL BARRIERS: Based on the general physical evaluation.

OTHER DEPARTMENT COMMENTS: Column to be used by your department to indicate 
any other factors that may influence the ranking of the facilities, No.1 being the highest priority
for barrier removal.
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CITY OF SANTA BARBARA
TRANSITION PLAN UPDATE
General Evaluations Enterprise
Architectural and Program Accessibility 

FR-4
FACILITY RANKING

5 WASTE WATER TREATMENT DEPARTMENT

NO.
FACILITY 
RANKING

NO. OF 
SPACES

BUILDING/  
FACILITY ADDRESS

DESCRIPTI
ON ACTIVITY S.F.

LEVEL OF 
PUBLIC 
ACCESS

PRIMARY 
PROGRAMS COMMENTS

UNIQUE 
PROGRAMS

BURDEN - 
ALTERNATIVE 
METHODS 

PRIORITY 
BARRIER 
REMOVAL

LEVEL OF 
PHYSICAL 
ACCESS

MAIN PHYSICAL 
BARRIERS

OTHER 
DEPARTMENT 
COMMENTS

1 1 Building 
w/public access 
only

El Estero 
Treatment 
Plant

520 East 
Yanonali St.

El Estero 
Treatment 
Plant. Note: 
Site and 
building floor 
plans 
provided.

Waste Water 
Treatment 
Plant, 
Administration, 
Laboratories, 
public tours of 
the facility.

Waste Water 
Treatment Plant, 
Administration, 
Laboratories, 
public tours of 
the facility.

Yes POT entrance & site, 
parking built-up curb 
ramp, detectable 
warnings, RR, DF, 
protruding objects, 
signage, hardware, 
assistive listening 
devices, access to 
gallery # 4, stairs, 
handrails, guardrails 
th h ld h

Building w/public 
access only

ABBREVIATIONS:

POT Path of Travel
RR Restrooms
DF Drinking Fountain
Acc. Accessible

GLOSSARY:
BURDEN - ALTERNATIVE METHODS: Information from program accessibility forms.

PRIORITY FOR BARRIER REMOVAL: High, Medium and Low

LEVEL OF PHYSICAL ACCESS:  High, Medium or Low (High - most accessible, Low -
 least accessible)
FACILITY RANKING: Based on the analysis of different factors

MAIN PHYSICAL BARRIERS: Based on the general physical evaluation.

OTHER DEPARTMENT COMMENTS: Column to be used by your department to indicate 
any other factors that may influence the ranking of the facilities, No.1 being the highest priority
for barrier removal.
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